
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/21/2001

ESTIMATE SUMMARY 10:16:43

CONTID: C12017         ESTIMATE NO: 0014 FINL 1994

PCN: 12017-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MEEKER STAGE STOP - S. PERCENT TIME:

PROJECT NO: STR 0131-037                  

MEEKER STAGE STOP - S.

NAME OF ROAD: 13

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

CAT CONSTRUCTION, INC. PAY PERIOD ENDING 11/21/2001 DATE TIME STARTED 08/30/1999

2751 E 69TH PL DATE LET 06/24/1999 DATE WORK BEGAN 08/30/1999

 DATE AWARDED 06/28/1999 DATE TIME STOPPED 10/04/2000

 DATE CONTRACT EXECUTED 06/28/1999 DATE ACCEPTED 10/04/2000

DENVER CO 80229-7512303/428-9038 DATE NOTICE TO PROCEED 08/30/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,366,597.43 PARTICIPATING $ $ 25,611.97

AWARD PROJECT AMT: 4,062,221.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 60,933.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.02

25,611.97

25,611.97

86,545.29

$

$

$

$

4,366,597.41

0.00

4,366,597.41

0.00

4,366,597.41

0.00

0.00

4,366,597.41

0.00

AMOUNT DUE 4,366,597.41 86,545.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 86,545.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

402.0 TIME ALLOW: 10/4/2000 ??:??:??

ORIG TIME ALLOW: 8/18/2000 ??:??:??
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 5.000

0.000

202-00015  
 

5.000

EACH

100.00000 500.005.000

0.00

0010 *REMOVAL OF CONCRETE BOX CULVERT 2.000

0.000

202-00020  
 

2.000

EACH

5,500.00000 11,000.002.000

0.00

0015 REMOVAL OF PIPE 26.000

0.000

202-00033  
 

26.000

EACH

150.00000 3,900.0026.000

0.00

0020 REMOVAL OF DELINEATOR 96.000

0.000

202-00090  
 

96.000

EACH

6.00000 576.0096.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 987.700

0.000

202-00240  
 

987.700

M2  

2.50000 2,469.25987.700

0.00

0030 REMOVAL OF GROUND SIGN 22.000

0.000

202-00810  
 

22.000

EACH

35.00000 770.0022.000

0.00

0035 *REMOVAL OF FENCE 9,173.350

0.000

202-01000  
 

9,173.350

M   

1.30000 11,925.369,173.350

0.00

0040 REMOVAL OF CATTLE GUARD 2.000

0.000

202-01400  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76,810.000

2,192.000

203-00060  
 

79,002.000

M3  

4.75000 375,259.5079,002.000

10,412.00

0045 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0050 BACKHOE 45.000

0.000

203-01510  
 

45.000

HOUR

75.00000 3,375.0045.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 DOZING (LANDSCAPING) 22.000

0.000

203-01555  
 

22.000

HOUR

85.00000 1,870.0022.000

0.00

0060 TRUCK (DUMP) 50.700

0.000

203-01582  
 

50.700

HOUR

70.00000 3,549.0050.700

0.00

0065 FRONT END LOADER (RUBBER TIRED) 65.400

0.000

203-01590  
 

65.400

HOUR

110.00000 7,194.0065.400

0.00

0070 STRUCTURE EXCAVATION 1,207.030

0.000

206-00000  
 

1,207.030

M3  

9.00000 10,863.271,207.030

0.00

0075 STRUCTURE BACKFILL (CLASS 1) 311.000

0.000

206-00100  
 

311.000

M3  

35.00000 10,885.00311.000

0.00

0080 WETLAND TOPSOIL 309.000

0.000

207-00305  
 

309.000

M3  

5.00000 1,545.00309.000

0.00

0085 STOCKPILE WETLAND TOPSOIL 309.000

0.000

207-00310  
 

309.000

M3  

4.00000 1,236.00309.000

0.00

0090 EROSION LOG (SPECIAL) 1,857.050

0.000

208-00006  
 

1,857.050

M   

12.00000 22,284.601,857.050

0.00

0090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0095 SILT FENCE 46.000

0.000

208-00020  
 

46.000

M   

6.00000 276.0046.000

0.00

0100 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,300.00000 2,300.001.000

0.00
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PCN: 12017-BID    ESTIMATE RUN

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0105 *RESET GATE 5.000

0.000

210-01011  
 

5.000

EACH

170.00000 850.005.000

0.00

0110 *SEEDING (NATIVE) 14.542

0.000

212-00006  
 

14.542

HA  

1,800.00000 26,175.6014.542

0.00

0115 *SEEDING (WETLANDS) 0.230

0.000

212-00028  
 

0.230

HA  

11,000.00000 2,530.000.230

0.00

0120 *MULCHING (WEED FREE) 14.772

0.000

213-00003  
 

14.772

HA  

1,000.00000 14,772.0014.772

0.00

0125 *MULCH TACKIFIER 1,486.100

0.000

213-00061  
 

1,486.100

KG  

5.00000 7,430.501,486.100

0.00

0130 *BRUSH LAYER CUTTING 300.000

0.000

214-01010  
 

300.000

EACH

6.00000 1,800.00300.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 3) CMO 002 491.240

-377.790

304-03000  
 

113.450

T   

7.50000 850.88113.450

-2,833.43

0135 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12017-BID    ESTIMATE RUN

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0135 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0140 *AGGREGATE BASE COURSE (CLASS 6) 18,568.240

0.000

304-06000  
 

18,568.240

T   

10.00000 185,682.4018,568.240

0.00

0145 *PROCESS ASPHALT MAT FOR BASE COURSE 37,060.000

0.000

310-00400  
 

37,060.000

M2  

1.35000 50,031.0037,060.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 20,289.630

0.000

403-33400  
 

20,289.630

T   

26.00000 527,530.3820,289.630

0.00

0155 *ASPHALT CEMENT (AC-20) (RUBBERIZED) 473.580

0.000

411-01204  
 

473.580

T   

330.00000 156,281.40473.580

0.00

0160 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 685.240

0.000

411-03352  
 

685.240

T   

190.00000 130,195.60685.240

0.00

0165 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,087.000

0.000

411-10255  
 

7,087.000

L   

0.50000 3,543.507,087.000

0.00

0170 *LIQUID ASPHALTIC MATERIAL (MC-70) REPLACE WITH REF. 
#525

0.000

0.000

411-21020  
 

0.000

L   

0.25000 0.000.000

0.00

0175 RIPRAP (225 MM) 452.900

0.000

506-00209  
 

452.900

M3  

38.00000 17,210.20452.900

0.00

0180 RIPRAP (600 MM) 290.100

0.000

506-00224  
 

290.100

M3  

44.00000 12,764.40290.100

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *CONCRETE CLASS D (BOX CULVERT) 213.000

0.000

601-03030  
 

213.000

M3  

600.00000 127,800.00213.000

0.00

0190 *REINFORCING STEEL 19,696.000

0.000

602-00000  
 

19,696.000

KG  

1.35000 26,589.6019,696.000

0.00

0195 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 491.520

0.000

606-00301  
 

491.520

M   

47.00000 23,101.44491.520

0.00

0200 GUARDRAIL TYPE 4 160.000

0.000

606-00400  
 

160.000

M   

95.00000 15,200.00160.000

0.00

0200 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0200 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0200 MATERIAL ALLOWANCE 606E GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0210 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000

0.000

606-02001  
 

12.000

EACH

2,000.00000 24,000.0012.000

0.00

0215 *END POST 63.000

0.000

607-00005  
 

63.000

EACH

100.00000 6,300.0063.000

0.00

0220 *CORNER AND LINE BRACE POST 128.000

0.000

607-00010  
 

128.000

EACH

150.00000 19,200.00128.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 9,375.380

-284.100

607-11300  
 

9,091.280

M   

6.00000 54,547.689,091.280

-1,704.60

0230 *4.8 METER GATE (SPECIAL) 1.000

0.000

607-60117  
 

1.000

EACH

300.00000 300.001.000

0.00

0235 4.8 METER CATTLE GUARD 2.000

0.000

611-00016  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

0240 DELINEATOR (TYPE I) 80.000

0.000

612-00001  
 

80.000

EACH

16.00000 1,280.0080.000

0.00

0245 SIGN PANEL (CLASS I) 12.500

0.000

614-00011  
 

12.500

M2  

170.00000 2,125.0012.500

0.00

0245 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 SIGN PANEL (CLASS II) 9.000

0.000

614-00012  
 

9.000

M2  

200.00000 1,800.009.000

0.00

0255 STEEL SIGN POST (U-2) 12.000

0.000

614-00200  
 

12.000

M   

16.00000 192.0012.000

0.00

0260 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 123.000

0.000

614-01552  
 

123.000

M   

46.00000 5,658.00123.000

0.00

0265 300 MM SLIDE HEADGATE SPECIAL 1.000

0.000

615-21299  
 

1.000

EACH

450.00000 450.001.000

0.00

0270 300 MM CULVERT PIPE 6.000

0.000

617-00012  
 

6.000

M   

78.00000 468.006.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 450 MM CULVERT PIPE 64.500

0.000

617-00018  
 

64.500

M   

96.00000 6,192.0064.500

0.00

0280 600 MM CULVERT PIPE 500.100

0.000

617-00024  
 

500.100

M   

175.00000 87,517.50500.100

0.00

0285 900 MM CULVERT PIPE 46.370

0.000

617-00036  
 

46.370

M   

210.00000 9,737.7046.370

0.00

0290 1800 MM CULVERT PIPE 70.400

0.000

617-00072  
 

70.400

M   

400.00000 28,160.0070.400

0.00

0295 DN300 PLASTIC PIPE 181.970

0.000

619-50960  
 

181.970

M   

100.00000 18,197.00181.970

0.00

0300 *CONSTRUCTION SURVEYING 0.848

0.152

625-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

15,200.00

0305 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

300,000.00000 300,000.001.000

0.00

0310 *PAVEMENT MARKING PAINT 1,623.930

0.000

627-00001  
 

1,623.930

L   

5.50000 8,931.621,623.930

0.00

0315 *SURVEY MONUMENT (TYPE 1) 42.000

0.000

629-01001  
 

42.000

EACH

116.00000 4,872.0042.000

0.00

0320 *SURVEY MONUMENT (TYPE 6) 25.000

0.000

629-01006  
 

25.000

EACH

88.00000 2,200.0025.000

0.00

0325 FLAGGING 6,969.500

0.000

630-00000  
 

6,969.500

HOUR

20.00000 139,390.006,969.500

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PILOT CAR OPERATION 157.500

0.000

630-00001  
 

157.500

HOUR

30.00000 4,725.00157.500

0.00

0335 *TRAFFIC CONTROL SUPERVISOR 247.000

0.000

630-00002  
 

247.000

DAY 

300.00000 74,100.00247.000

0.00

0340 *TRAFFIC CONTROL INSPECTION 118.000

0.000

630-00007  
 

118.000

DAY 

150.00000 17,700.00118.000

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

55.00000 440.008.000

0.00

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000

0.000

630-80342  
 

43.000

EACH

100.00000 4,300.0043.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000

0.000

630-80343  
 

13.000

EACH

135.00000 1,755.0013.000

0.00

0360 *DRUM CHANNELIZING DEVICE 193.000

0.000

630-80360  
 

193.000

EACH

50.00000 9,650.00193.000

0.00

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000

0.000

630-80363  
 

8.000

EACH

73.00000 584.008.000

0.00

0370 CONCRETE BARRIER (TEMPORARY) 500.000

0.000

630-80370  
 

500.000

M   

90.00000 45,000.00500.000

0.00

0370 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0370 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *TRAFFIC CONE 100.000

0.000

630-80380  
 

100.000

EACH

14.00000 1,400.00100.000

0.00

0380 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A OJT PILOT DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A QUALITY INCENTIVE PAYMENT 41,379.740

0.000

700-70025  
 

41,379.741

F A 

1.00000 41,379.7441,379.740

0.00

0395 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 HBP (PATCHING) (ASPH) SEE REF. #0515 0.000

0.000

403-00721  
 

0.000

M2  

272.00000 0.000.000

0.00

0510 INST FENCE IN STALL STAYS 9,082.270

0.000

607-01025  
 

9,082.270

M   

0.40000 3,632.919,082.270

0.00

0515 HBP (PATCHING) (ASPH) CMP CROSSINGS 155.100

0.000

403-00720  
 

155.100

T   

272.00000 42,187.20155.100

0.00

0520 ABC (CL 3) CMO 2 CHANGE OF MEASUREMENT 33,232.390

0.000

304-03005  
 

33,232.390

M3  

15.92000 529,059.6533,232.390

0.00

0525 DUST PALLIATIVE (MG CL) REPLACE MC 70 122,438.910

0.000

209-00600  
 

122,438.910

L   

0.14000 17,141.45122,438.910

0.00

0530 IRRIG ASSEMBLY RELOCATE IRRG. SYS. SEE CMO #3 1.000

0.000

623-09905  
 

1.000

EACH

12,600.00000 12,600.001.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADDED ITEM (DOLLAR)/ CLAIM FORM LOVE PIT -29,882.290

0.000

900-00006  
 

-29,882.290

DOL 

1.00000 -29,882.29-29,882.290

0.00

0540 ADDED ITEM (DOLLAR)/ PRICE REDUCTION DUCTILITY AC20R -9,898.460

0.000

900-00006  
 

-9,898.460

DOL 

1.00000 -9,898.46-9,898.460

0.00

0545 ABC (SPEC) MCR LI#3 ABC (SPECIAL) 1-1/2 WASHED ROCK 0.000

83.130

304-09000  
 

83.130

M3  

34.08400 2,833.4083.130

2,833.40

0550 FENCE (TEMP) MCR LI #4  FENCE TEMPORARY 0.000

284.100

607-11580  
 

284.100

M   

6.00000 1,704.60284.100

1,704.60

CAT 3,414,247.5825,611.973,414,247.58CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-05-A 

0400 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0405 STRUCTURE EXCAVATION 132.000

0.000

206-00000  
 

132.000

M3  

9.00000 1,188.00132.000

0.00

0410 STRUCTURE BACKFILL (FLOW-FILL) 373.865

0.000

206-00065  
 

373.865

M3  

100.00000 37,386.50373.865

0.00

0415 STRUCTURE BACKFILL (CLASS 2) 403.000

0.000

206-00200  
 

403.000

M3  

6.00000 2,418.00403.000

0.00

0420 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0425 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 152.900

0.000

403-33400  
 

152.900

T   

26.00000 3,975.40152.900

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-05-A 

0430 *ASPHALT CEMENT (AC-20) (RUBBERIZED) 7.670

0.000

411-01204  
 

7.670

T   

330.00000 2,531.107.670

0.00

0435 *STEEL PILING (HP 310X125) 66.000

0.000

502-11284  
 

66.000

M   

280.00000 18,480.0066.000

0.00

0440 *DRILLED CAISSON (1200 MM) 22.200

0.000

503-00048  
 

22.200

M   

1,700.00000 37,740.0022.200

0.00

0445 *STRUCTURAL STEEL 147,800.000

0.000

509-00000  
 

147,800.000

KG  

2.50000 369,500.00147,800.000

0.00

0450 *WATERPROOFING (MEMBRANE) 1,144.000

0.000

515-00120  
 

1,144.000

M2  

12.00000 13,728.001,144.000

0.00

0455 *BRIDGE EXPANSION DEVICE (0-100 MM) 34.000

0.000

518-01004  
 

34.000

M   

460.00000 15,640.0034.000

0.00

0460 *CONCRETE CLASS D (BRIDGE) 473.000

0.000

601-03040  
 

473.000

M3  

400.00000 189,200.00473.000

0.00

0460 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0465 *REINFORCING STEEL 12,759.000

0.000

602-00000  
 

12,759.000

KG  

1.35000 17,224.6512,759.000

0.00

0465 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0470 *REINFORCING STEEL (EPOXY COATED) 51,932.000

0.000

602-00020  
 

51,932.000

KG  

1.45000 75,301.4051,932.000

0.00
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PCN: 12017-BID    ESTIMATE RUN 11/21/2001

PROJECT: STR 0131-037                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-05-A 

0475 *BRIDGE RAIL TYPE 10M 190.000

0.000

606-11030  
 

190.000

M   

265.00000 50,350.00190.000

0.00

0480 63 MM ELECTRICAL CONDUIT 190.000

0.000

613-00250  
 

190.000

M   

12.00000 2,280.00190.000

0.00

0485 *F/A REMOVAL OF BRIDGE 36,906.800

0.000

700-70050  
 

36,906.800

F A 

1.00000 36,906.8036,906.800

0.00

CAT 921,849.850.00921,849.85CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0490 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0495 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0500 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 30,500.000.0030,500.00CURRENT AMT0400 $ $ $

$ 4,366,597.4325,611.97$4,366,597.43$CURRENT AMTPROJECT TOTAL


